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ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF BREVIG MISSION, ALASKA

PROJECT NO. AN 07-GK0

To update the record of this project, the ANTHC identifies revised terms and conditions in this
administrative amendment.

APPROVED BY: 5/6/05 ‘4‘%%' %%«/w

Date Matthew Dixon, P. E¢
Director of Operations
DEHE, ANTHC
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ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF BREVIG MISSION, ALASKA

PROJECT NO. AN 07-GK0

DATE OF AGREEMENT:
May 2008

A. INTRODUCTION

Throughout this amendment, the following entities are referred to as follows:

City of Brevig Mission = City

Alaska Native Tribal Health Consortium = ANTHC
Division of Environmental Health and Engineering = DEHE
Denali Commission = Commission

On Sept. 21, 2007, ANTHC and the City executed a CPA to construct a new health clinic in
Brevig Mission, Alaska.

The project was funded with $2,006,101 of Denali Commission funds via Denali
Commission Financial Assistance Award Project No. 288-07, Amendment No. 2, dated
September 2007.

B. RECOMMENDED CHANGES
B 1. Changes in Funding
This amendment revises the Cost Estimate Table so that it reflects only Commission (and not

other contributors’) funds. The project is a pass-through to the city; ANTHC does not manage
the matching funds.



CITY OF BREVIG MISSION, CPA AMENDMENT NO. 1

PROJECT NO. AN 07-GK0

B 2. Revised Cost Estimate Table

PAGE 2
MAY 2008

Job Scope 2|2 Unit Total Fundén:nzc')uroe
Type of Work o b Cost Cost FYO?I
Construct new
M-CL |health clinic 1|LS| 1,670,772 1,670,772 1,670,772
M-CB ANTHC Support Services Charges 335,329 335,329
Total Award 2,006,101 2,006,101

This document constitutes Administrative Amendment No. 1 to the CPA to construct a

new health clinic in Brevig Mission, Alaska. All other sections of the original CPA
remain in effect as agreed upon and executed.



